



Infrastructure Recovery Priorities – 20 March to 31 March

	Status	Length of works
ROADS		
Gurra Road (road rebuild near Sluggett Road)	Underway	1 week
Gurra Road (Turtle crossing area) & Martin Road	Underway	2 weeks
Sluggett Road	Completed	-
Lagoon Drive	Underway	4 days
Plush's Bend Road	Underway	1.5 weeks
RIVERFRONT INFRASTRUCTURE		
Patey Drive Boat Ramp and Carpark	Complete	1 week
Renmark Wharf, including Princess Wharf	Partial open- repairs pending	-
Town Wharf	Closed	-
PS Industry Wharf	Partial Open – repairs pending	-
LEVEES		
Bookmark North & South Connection	Pending	4 days
Hale Street & SAHT Connection	Underway	4 days
Thayne Terrace – altering alignment	Scheduled	TBC
David Street Levee relocation	Underway	TBC
STORMWATER		
Paringa Stormwater Sheet Pile	Pending	TBC
Twentieth Street South – Material removal	Underway	3 days

The priorities listed above are dependent on contractor availability and are subject to change.



Infrastructure Recovery Priorities – 20 March to 31 March 2023

MOORINGS

Lock 5 Roadways

Status

Complete

Length of works

1 week

Lock 5 Power Supply

Complete

1.5 weeks

Ral Ral Creek – Power Supply

Pending Assessment

TBC

Small Craft Marina

Scope of works being finalised

TBC

OPEN SPACE

Plush's Bend – Roadways

Completed

-

Taylor Riverfront Precinct

Underway

2 weeks

SS Ellen Park Roadways

Underway

1.5 weeks

The priorities listed above are dependent on contractor availability and are subject to change.

Our achievements so far

- 17 roads reopened
- 5 roads currently undergoing works
- 9 boat ramps reopened
- 25 pumps removed and stormwater reopened
- Insurance assessment complete
- Riverfront Wharves partially opened where possible